
Appendix H - DMV FACE Program 

Abstract 
In May 2011, DMV initiated the FACE (For All Customers and Employees) program to modernize 
DMV’s end-of-life technology. The DMV executive sponsors initiated the FACE program to 
modernize, improve the usability, and lower the cost of DMV’s aging systems. The approach is one 
that encompasses the incremental delivery of value to the organization over a period of years 
through a series of projects. 
 
Prioritization of projects anticipated under the FACE program will be ongoing and flexible to meet 
the changing demands of the agency. The FACE leadership team approached the program definition 
with a clear recognition of the importance of leveraging DMV’s investment in CSI. Since 2005, 
DMV has invested substantial resources in the design and implementation of the CSI project. 
Within that context, the FACE leadership team conducted an exhaustive review of the CSI 
functional objectives and the DMV strategic goals they supported. 
 
Through Accenture, DMV invested $7,296,213 in hardware and software to support the Accenture 
solution. The FACE solution, while divergent from that proposed by Accenture meets the 
overarching business drivers and fully leverages the hardware and software license investment from 
the CSI project. In addition to understanding and aligning this program to the fundamental goals of 
the CSI project, the leadership team adopted the following core principles for program design: 

Simplify business through technology; create and support an enterprise architecture that is 

adaptable and industry-standard; deliver value frequently; fix broken first. The resulting themes 
of the FACE solution are: Standard Business Components, Physical Architecture, Iterative 
Migration, and Governance. In combination, these will create the foundation for system 
modernization. 
 
 The FACE leadership team is confident in the solution, methodology, and governance of the 
proposed system modernization program. With agency leadership support and business 
involvement, DMV will recognize the benefits of a flexible system and the associated cost and 
efficiency savings. 

 

  



Program 

Description 

DMV current operations depends on a computer infrastructure comprised of a wide variety of 
programs, running across a number of systems, some of which are more than 20 years old.  Many of 
the systems and software in use are unsupported, antiquated, and cumbersome, resulting in longer 
transaction times (and thus longer wait times) for our customers.  DMV recognized the need to 
redesign its backbone.  Previously, that redesign was to come under the auspices of the multi-year 
CSI Program, through a contract with Accenture. 

DMV engaged in a three year, $36 million dollar system redesign project with Accenture beginning 
November 15, 2010.  Several months into the project, DMV discovered that Accenture planned to 
send 75% of the project development overseas and that 38% of DMV's system requirements were 
considered by Accenture to be out of scope or unclear.  Those issues led DMV to terminate the 
contract with Accenture for convenience, pursuant to the terms of the agreement. 

In coordination with Virginia’s CIO, Sam Nixon, and VITA’s Project Management Division (PMD), 
the project was suspended in mid-May for six months to give DMV time to contractually end the 
partnership with Accenture and re-evaluate next steps regarding scope, investment to date, 
technological resources and team resources. On June 11, 2011, DMV reached a settlement with 
Accenture, which involved no financial penalties to either party.  As a result, the CSI project came to 
an end.  An alternative approach was adopted and DMV recognized the need to modernize its 
technology through a program-based transitional method.  The FACE (For All Customers and 
Employees) program was formed to transition the agency through a series of projects while 
continuing to meet the operational needs of the agency. 

The FACE leadership team approached the definition of a strategic roadmap with a clear 
recognition of the importance of leveraging DMV’s investment in CSI. It was equally important to 
understand the commitments made by CSI to DMV partners. Within that context, the FACE 
leadership team conducted an exhaustive review of the CSI functional objectives and the DMV 
strategic goals they supported. The FACE alignment to CSI objectives and financial investment is 
detailed below in a separate section. In addition to understanding and aligning this program to the 
fundamental goals of the CSI project, this leadership team adopted the following core principles for 
program design: 

 Simplify business through technology 

 Create and support an enterprise architecture that is adaptable and industry-standard 

 Deliver value frequently 

 Broken first 

  



Background  

The Department of Motor Vehicles (DMV) is an agency of the Commonwealth of Virginia. Under 
the direction of the Secretary of Transportation, DMV administers motor vehicle and tax related 
laws for the continued benefit of all citizens of the Commonwealth of Virginia. Specifically, DMV 
administers motor vehicle titling and licensing laws, driver licensing laws, transportation safety laws, 
tax laws, and other motor vehicle-related laws and regulations as directed by the Code of Virginia 
and Federal laws. 

DMV employs approximately 1,800 full and part-time employees to collect transportation revenues 
and issue numerous types of credentials for all Virginia residents. These employees also support the 
processing of tax filings for fuel and rental taxes, International Fuels Tax Agreements, and 
International Registration Plans for motor carriers. DMV employees provide services through a 
network of locations dispersed throughout the Commonwealth including a centralized Headquarters 
office, 74 Customer Service Centers (CSCs), two mobile Customer Service Center Units, and 13 
Motor Carrier Service Centers/Weigh Stations (MCSCs). In addition, some limited services are 
provided at 57 DMV Select offices located throughout the Commonwealth, run by local 
governments or private entities under contract with DMV to provide secure, select DMV 
transactions. DMV customers may also conduct approximately 30 transactions 24 hours a day, seven 
days a week at DMV’s virtual CSC – the DMVNow website or the Interactive Voice Response (IVR) 
system. 

DMV provides a multitude of services to a variety of clients, including Virginia residents, 
transportation entities, courts, law enforcement agencies, government agencies, motor carriers, grant 
recipients, motor vehicle dealers, and insurance companies. The primary services provided by DMV 
involve: 

Credentialing – This includes the provision of driver testing and licensing, vehicle titling and 
registration, credentialing of commercial motor carriers, and regulatory licensing functions such as 
fuel distributors, rental car companies, dealers, commercial driver training schools, driver 
improvement clinics, and third party testers. 

Tax processing – This includes support for the calculation, collection, accounting, and reporting 
statistics for all tax filings (including IFTA, tax on fuel, and tax on motor vehicle rentals) as well as 
support for an external/taxpayer audit function. 

Information Provisioning – This includes appropriately disseminating information about 5.4 
million drivers and more than 7 million vehicles to external entities as authorized by the General 
Assembly.  Securing this information and ensuring its integrity are among the most important 
functions of this agency. 

DMV annually issues over 1.7 million driver’s licenses, registers almost 6.4 million vehicles, weighs 
approximately 17.5 million trucks, and collects over $2.2 billion in revenue. Currently, all of this is 
accomplished using disparate and outdated automated systems that run independently and on 
multiple, diverse platforms. 

Due to the nature of DMV business processes, DMV requires substantial use of automated systems 
to support and perform its functions in an efficient manner. The agency needs to incorporate into its 
operation those technological developments and automated solutions that will enhance the delivery 
of services to DMV's various transportation customers. The current set of automated solutions is 
outdated and the FACE program through a series of projects will satisfy the upgrade, improvement 
and future maintenance of DMV’s automation needs. 



In May 2011, DMV initiated the FACE program to modernize DMV’s end-of-life technology and 
modernize, improve the usability of, and lower the cost of DMV’s aging systems.  The approach is 
one that encompasses the incremental delivery of value to the organization over a period of years 
through a series of projects. 

The FACE Strategic Plan and Roadmap was developed to outline an application architecture, 
project deliverable approach, implementation governance and alignment with the functional and 
financial goals of the former CSI project.  The end-state vision is described and specificity around 
projects and deliverables recommended in the near term were included. General objectives were also 
addressed for the long-term horizon that will, in aggregate, accomplish the overarching goal for 
modernizing DMV’s existing systems, deprecating the mainframe and maintaining the new 
architecture.  Prioritization of projects anticipated under the F.A.C.E. program will be ongoing and 
flexible to meet the changing demands of the agency.  

Scope 

The FACE Program is comprised of the projects and procurements listed in Table 1 to be 
prioritized and phased in as appropriate to the needs of the agency. 

Table 1 List of Projects and Stand alone Procurements 
ID Name Project/Procurement 

1 Select Proof of Concept (SPOC) Project 

2 Oracle Licensing Procurement 

3 DMV Physical Architecture Build-out Project 

4 mySelect Pilot Evaluation Project 

5 mySelect CSC Implementation Project 

6 mySelect Direct and HQ Transaction Build-out Project 

7 Transform Intelligent Business Layer Pilot (TRIBBLE) Project 

8 Motor Carrier Blueprint development Project 

9 mySelect Direct Implementation Project 

10 mySelect HQ Implementation Project 

11 Computer Telephony Integration (Avaya PBX; for mySelect Direct) Project 

12 Motor Carrier Portal I Project 

13 DMV Correspondence Transformation / Business Logic group 2 Project 

14 Mail Processing Project 

15 Dealer Board Integration Project 

16 Business Logic Transformation Group 3 Project 

17 Virginia State Police – VCIN Integration Project 

18 Business Logic Transformation Group 4 Project 

19 AAMVA Integration – including but not limited to CDLIS, Digital Image, 
SSOLV, PDPS, VLS, NMVTIS 

Project 

20 Supreme Court of VA Integration CAIS – convictions Project 

21 CVR, triVIN, TitleTech integration for the Online Dealer Program Project 

22 On- demand temp tags integration for all vendors Project 

23 NCIC integration  Project 

24 Driver Training school integration Project 

25 Business Logic Transformation Group 5 Project 

26 Commonwealth Credential Integrations e.g. hunting and fishing licenses Project 

27 Dept of Social Services Integrations –  Project 

28 Local Government Integration e.g. parking ticket stops Project 

29 Business Layer Transformation Group 6 Project 

30 Data Conversion Pilot Project 

31 Data Conversion  Project 

 

It is important to note that FACE is being managed as a multi-year program.  The program ties 
projects together to meet the overall objectives of the agency, but allows for the flexibility to 
prioritize as the business environment and demands dictate.  It also has the benefit of keeping the 
focus more narrow to reduce risk for each individual project while continuing to meet the end-state 
vision. 



The FACE Program will not address minor enhancements, upgrades, or improvements to existing 
systems that are considered part of the agency’s “business as usual” operations or needed to address 
critical legislation except to the extent of how those initiatives can be achieved in parallel with the 
major program initiatives. 

Financials 

Base on the totals identified in the table below, program cost is expected to be $9,146,767, with 
contingency /risk funds of $915,000 for an anticipated total program cost of $10,061,767. 

Table 2 List of Program Project and Stand-alone Procurement Costs 

ID Name Staff Est. Cost Biennium 
1 Select Proof of Concept (SPOC) 14 $417,000 2013/2014 

2 Oracle Licensing N/A $ 4,255,246.61  2013/2014 

3 DMV Physical Architecture Build-out VITA/NG TBD 2013/2014 

4 mySelect Pilot Evaluation 5 $ 96,000 2013/2014 

5 mySelect CSC Implementation 5 $ 117,000 2013/2014 

6 mySelect Direct and HQ Transaction Build-out 12 $ 471,000 2013/2014 

7 Transform Intelligent Business Layer Pilot (TRIBBLE) 7 $ 211,000 2013/2014 

8 Motor Carrier Blueprint development 4 $ 96,000 2013/2014 

9 mySelect Direct Implementation 5 $ 80,000 2013/2014 

10 mySelect HQ Implementation 5 $ 160,000 2013/2014 

11 Computer Telephony Integration (Avaya PBX; for mySelect Direct) 4 $ 64,000 2013/2014 

12 Motor Carrier Portal I 12 $ 1,797,120 2013/2014 

13 DMV Correspondence Transformation / Business Logic group 2 12 $ 1,382,400 2013/2014 

14 Mail Processing TBD   

15 Dealer Board Integration TBD   

16 Business Logic Transformation Group 3 TBD   

17 Virginia State Police – VCIN Integration TBD   

18 Business Logic Transformation Group 4 TBD   

19 AAMVA Integration – including but not limited to CDLIS, Digital 
Image, SSOLV, PDPS, VLS, NMVTIS 

TBD   

20 Supreme Court of VA Integration CAIS – convictions TBD   

21 CVR, triVIN, TitleTech integration for the Online Dealer Program TBD   

22 On- demand temp tags integration for all vendors TBD   

23 NCIC integration  TBD   

24 Driver Training school integration TBD   

25 Business Logic Transformation Group 5 TBD   

26 Commonwealth Credential Integrations e.g. hunting and fishing licenses TBD   

27 Dept of Social Services Integrations –  TBD   

28 Local Government Integration e.g. parking ticket stops TBD   

29 Business Layer Transformation Group 6 TBD   

30 Data Conversion Pilot TBD   

31 Data Conversion  TBD   

 

  



Program Office 

It is important to note that FACE is being managed as a multi-year program. This is distinct from a 
project in that the program is defined in terms of goals that will be met through the execution of 
myriad projects. 

Through consultation with VITA PMD, the FACE program will follow a Rolling Wave 
Development approach. Each project within the program will be independently reviewed, approved 
and allocated the appropriate resources. Each project will follow the VITA PMD Project 
Management Guideline. The program ties these projects together to meet the overall objectives of 
the agency, but allows for the flexibility to prioritize as the business environment and demands 
dictate. It also has the benefit of keeping the focus more narrow to reduce risk for each individual 
project while continuing to meet the end-state vision. 

Purpose 

To coordinate the FACE projects ensuring that priorities are evaluated and projects/work organized 
to meet these.  The program office will ensure that each project within the FACE program will 
independently deliver value to the organization while meeting the over-arching business objectives 
and goals of the program. 

Vision 

The FACE Program is intended to support the overall mission to provide a system architecture and 
set of processes by which DMV can develop, evolve, scale and maintain software that is flexible and 
meets the changing needs of our customers and employees. 

Focus Areas 

Governance: Creates the structure and practices to guide the FACE program.  To provide senior-
level leadership, oversight, and control. The program function encompasses all the decision-making 
roles and responsibilities involved in executing the program effort.  

Management:  Provides a point of accountability to executive sponsors and the oversight 
committee for schedule, budget, and quality of all program elements and functions as the 
communications conduit . Leads high-level sessions for program plan and schedule development 
and reviews all project plans for alignment with the overall program objectives. 

Financial Management:  Implementation of specific fiscal practices and controls which conform 
to DMV-internal and Commonwealth policies and regulations for significant expenditures.  

Infrastructure: Implementation and management of a collection of management and technical 
roles, tools, and practices that are required to provide services and support for software 
development.   

Planning: Creation and review of individual projects in compliance with the VITA PMD standard 
and  the integrated representation of significant planned activities and the dependencies, if any, 
between  individual projects to provide project managers and stakeholders with a window into the 
cumulative work effort of the program.  

 

  



Goals and Objectives 

Customer Service: Implement a Customer-Centric Model to better serve DMV customers and staff 
by providing a single logical view of customer information (customer-centric) including the ability to 
provide a seamless service to all DMV customers, whether that customer is an individual citizen, 
business, or other government organization. This single logical customer view can be used to more 
quickly respond to customer requests, promote consistency in customer treatment across service 
channels, and help deter fraudulent activities.  

Flexible Application Framework. Design an integrated, easily customizable system framework 
with the expectation and ability to deal with policy or legislative changes experienced within the 
DMV. The framework should provide a flexible application architecture and data capture process 
that will provide a high degree of security, stability, and reliability and improve the maintainability of 
the applications  

Improved Access to Information. Develop an environment that allows access to information 
based on user agreements, authorized levels, and user roles. Allowing this type of access will lessen 
the burden on other areas of the organization as the users become more familiar with how to access 
the data they need.  

Enhance Security, ID Verification and Fraud Prevention. Maintain a continual focus on the 
authenticity and security of the DMV identity and vehicle credentials for continued support of 
overall security and fraud prevention. This may include the ability to share photos, imaged 
documents, and potentially biometric data within DMV and with external partners, including Law 
Enforcement, other states, dealers, and financial institutions as authorized by the General Assembly. 

Consolidate Disparate Applications. Develop framework that will integrate disparate applications 
to automate processes and integrate information from outside entities to eliminate or minimize 
redundant data entry and manual paper-intensive processing. 

Transaction bundling. Application that will allow customers to pay for multiple transactions with 
one payment transaction resulting in fewer VITA transactions and reduced costs and resource time 

Increase Low-Cost Access Channel Usage. Support and enhance DMV’s network of services 
and technologies to offer DMV products and services in the most efficient and effective access 
channels to reach customers. This will allow DMV to focus on providing services through the 
lowest cost channels (e.g., external access channels) with an ultimate goal of being able to focus CSC 
work on the provision of more complex services. 

Build to Accommodate Interoperability/Integration with Business Partners. Utilize an open 
architecture that will promote interoperability and integration with other Commonwealth Agencies 
and other business partners (e.g., Commissioners of Revenue).  

Provide an Integrated Financial Component. Utilize a financial component that will provide a 
consolidated view of a customer and his associated financial transactions. This will allow DMV to 
understand customer account balances and provide a better understanding of costs. The financial 
component should also be able to allocate funds to the appropriate revenue fund source code. 

FACE Reference Documentation 

FACE Strategic Roadmap \\dmv-hq-fs01\data\MISADATA\FACE\FACE Strategic Plan1_2.pdf 

FACE Program Charter  \\dmv-hq-fs01\data\MISADATA\FACE\FACE Program CharterFinal.docx 

file://dmv-hq-fs01/data/MISADATA/FACE/FACE%20Strategic%20Plan1_2.pdf
file://dmv-hq-fs01/data/MISADATA/FACE/FACE%20Program%20CharterFinal.docx

